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1: \PEOPLES GAS\WILLOW GENERAL IRON — HAWTHORN SAS — 51893\CAD\WORK PLAN\SITE SPECIFIC CONCEPTUAL SITE MODEL

HUMAN RECEPTORS ECOLOGICAL RECEPTORS
SOURCE PRIMARY MEDIA SECONDARY MEDIA EXPOSURE INDUN I [pearem e ——
ROUTE COMMERCIAL WORKER RECREATIONAL | RESIDENTIAL BIRDS MAMMALS | FISH INVERTI ]EIBHRATES
WORKER
MGP INGESTION o* o (o ox¥ o o NA NA
PLANT [ e — DERMAL o* o* o ot o NA NA
— AR ————F INHALATION o o* o o [ o o | NA | NA
— =
+ INGESTION o* o o oX* o o NA NA
o GROUNDWATER | | DERMAL o o o ok o NA NA
A | INGESTION o* o* o o o o NA NA
—— | DERMAL o o o o) o] 0 NA NA
——p SUBSURFACE SOIL ———™ ik
L N—tp INGESTION 0 ® 0 0 o] o . .
e SEDIMENT = DERMAL o . o o o o . o
INGESTION 0 . . 0 o o . .
| SURFACE WATER [ DERMAL 0 o . o o 0 . o
NOTES:
* Potentially relevant for ComEd, Peoples Gas, and Marcey parcels only.
** Potentially relevant for General Iron and Finkl parcels only.
LEGEND:
e Pathway potentially complete and warrants further evaluation within the Baseline
Risk
Assessment. The level of evaluation will depend upon site conditions.
o Pathway not complete or considered insignificant; No further evaluation is
recommended unless warranted based on site-specific conditions.
NA: Not Applicable
Figure 8
Burns&
McDorsll SITE SPECIFIC CONCEPTUAL SITE MODEL
WILLOW STREET/HAWTHORNE AVE OU SSWP
CHICAGO, ILLINOIS
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NOTES:
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NUMBER AND LOCATION OF PROBES WILL BE DETERMINED
IN THE FIELD. INITIAL PROBES WILL BE INSTALLED IN
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FIGURE 12

RI/FS Preliminary Schedule

Willow Street/Hawthorne Avenue Station OU
Peoples Gas

ID Task Name Duration Start Finish 2009 \ 2010 2011 2012
Aug Sep| Oct [Nov|Dec|Jan [Feb[Mar|Apr [May|Jun [ Jul [Aug[Sep| Oct [Nov/Dec|Jan [Feb[Mar[Apr IMay|Jun [ Jul [Aug[Sep|Oct [Nov|Dec|Jan [Feb|Mar|Apr [May[Jun | Jul [Aug[Sep|Oct [Nov|Dec|Jan [Feb[Mar[Apr

1 Preparation for Rl Field Activites 173 days Mon 9/21/09 Fri 3/12/10 |

2 Site Specific Work Plan Revision 0 to USEPA 1 day Mon 9/21/09 Mon 9/21/09

3 USEPA Review of SSWP Rev 0 60 days Tue 9/22/09 Fri 11/20/09

4 Receive Comments on SSWP Rev 0 lday Mon 11/23/09 Mon 11/23/09

5 Prepare SSWP Revision 1 45 days  Tue 11/24/09 Thu 1/7/10

6 USEPA Approval of SSWP Rev 1 30 days Fri 1/8/10 Sat 2/6/10

7 Field Activites and Contract Preparation 33 days Mon 2/8/10 Fri 3/12/10

8 Field Activites 320 days Mon 3/15/10 Fri 1/28/11

9 Soil Boring/GW Monitoring Well Installation 25 days Mon 3/15/10 Thu 4/8/10

10 Soil Gas Sampling 8 days Fri 4/9/10 Fri 4/16/10

11 Develop Groundwater Monitoring Wells 5 days Mon 4/19/10 Fri 4/23/10

12 Quarterly Groundwater Sampling 278 days Mon 4/26/10 Fri 1/28/11

13 First Quarter Sampling Event 5 days Mon 4/26/10 Fri 4/30/10

14 Second Quarter Sampling Event 5 days Mon 7/26/10 Fri 7/30/10

15 Third Quarter Sampling Event 5days Mon 10/25/10 Fri 10/29/10 |_

16 Fourth Quarter Sampling Event 5 days Mon 1/24/11 Fri 1/28/11 |_

17 Sediment and Surface Water Sampling 25 days Mon 4/26/10 Thu 5/20/10

18 Data Evaluation Activites 347 days Mon 5/3/10 Thu 4/14/11

19 Laboratory Analysis 1st Qtr event 10 days Mon 5/3/10 Wed 5/12/10

20 Data Validation 1st Qtr event 60 days Mon 5/17/10 Thu 7/15/10

21 Laboratory Analysis 2nd Qtr event 10 days Mon 8/2/10 Wed 8/11/10 E

22 Data Validation 2nd Qtr event 60 days Mon 8/16/10  Thu 10/14/10

23 Laboratory Analysis 3rd Qtr event 10 days Mon 11/1/10  Wed 11/10/10

24 Data Validation 3rd Qtr event 60 days Mon 11/15/10 Thu 1/13/11

25 Laboratory Analysis 4th Qtr event 10 days Mon 1/31/11 Wed 2/9/11

26 Data Validation 4th Qtr event 60 days Mon 2/14/11 Thu 4/14/11

27 Remdial Investigation Report 253 days Mon 8/2/10 Mon 4/11/11

28 Baseline Risk Assessment 60 days Mon 8/2/10 Thu 9/30/10

29 Current and Future Land Reuse Assessment 60 days Mon 8/2/10 Thu 9/30/10

30 Draft RI Report to USEPA 120 days Fri 10/1/10 Fri 1/28/11

31 Receive Comments on Draft Rl Rport 1 day Thu 3/10/11 Thu 3/10/11

32 Finalize RI Report 30 days Fri 3/11/11 Sat 4/9/11

33 Final RI Report to USEPA 1 day Mon 4/11/11 Mon 4/11/11

34 Feasibility Study Report 193 days Mon 1/31/11 Thu 8/11/11

35 Development and Screening of Alternatives to USEPA 60 days Mon 1/31/11 Thu 3/31/11

36 Draft FS Report to USEPA 60 days Fri 4/1/11 Mon 5/30/11

37 Receive USEPA Comments on Draft FS Report 1 day Mon 7/11/11 Mon 7/11/11

38 Finalize FS Report 30 days Tue 7/12/11 Wed 8/10/11

39 Final FS Report to USEPA 1 day Thu 8/11/11 Thu 8/11/11 |

40 | Project Management Reporting 1097 days Thu 4/30/09  Mon 4/30/12 —

41 Monthly Progress Report 428 days  Wed 7/15/09  Wed 9/15/10 | | | | | | |

57 Annual Progress Report 1097 days ~ Thu 4/30/09  Mon 4/30/12 | | |
Project: SSWP Schedule Figure Task |:| Progress I  Summary _ External Tasks :] Deadline @

Date: Fri 9/11/09 Split

Milestone ‘

Project Summary ﬁ

External Milestone ‘

This preliminary schedule is dependent on USEPA Approval and weather conditions for field work.
Modification will be in accordance with the AOC/SOW
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